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ESTIMATE RUN 12/11/2019

ESTIMATE SUMMARY 13:41:54

CONTID: C22843         ESTIMATE NO: 0002 FINL 2005

PCN: 22843-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 RUMBLE STRIPS: ESTES TO PERCENT TIME:

PROJECT NO: FSA0361-125                   

US 36 RUMBLE STRIPS: ESTES TO

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

81 TEXACO ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MECHANICSBURG PA 17055-2664(717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 284,231.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 364,976.00 NON-PARTICIPATING 83,321.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,217.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

100.00%

0.00

83,321.50

83,321.50

88,539.39

$

$

$

$

0.00

284,231.00

284,231.00

0.00

284,231.00

0.00

0.00

284,231.00

0.00

AMOUNT DUE 284,231.00 88,539.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,539.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

3.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/07/2019

10/07/2019

10/15/2019

10/15/2019

12/11/2019

07/25/2019

07/29/2019

08/14/2019

10/07/2019
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PCN: 22843-BID    ESTIMATE RUN 12/11/2019

PROJECT: FSA0361-125                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

500.00000

0010 Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 143,571.000

0.000

614-80390  
 

71,785.50143,571.000

0.00

143,571.000

LF  

0.50000

0015 Mobilization 0.284

0.716

626-00000  
 

95,000.001.000

68,020.00

1.000

L S 

95,000.00000

0020 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

12,750.001.000

0.00

1.000

L S 

12,750.00000

0025 Modified Epoxy Pavement Marking 897.000

0.000

627-00008  
 

74,002.50897.000

0.00

897.000

GAL 

82.50000

0030 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

55.00000

0035 Flagging 57.000

0.000

630-00000  
 

57.0057.000

0.00

57.000

HOUR

1.00000

0040 Pilot Car Operation 29.500

0.500

630-00001  
 

30.0030.000

0.50

30.000

HOUR

1.00000

0045 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

300.00000

0050 Traffic Control Management 4.000

0.000

630-00012  
 

4.004.000

0.00

4.000

DAY 

1.00000

0055 Construction Traffic Sign (Panel Size A) 8.000

8.000

630-80341  
 

1,600.0016.000

800.00

16.000

EACH

100.00000
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PCN: 22843-BID    ESTIMATE RUN 12/11/2019

PROJECT: FSA0361-125                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Traffic Sign (Panel Size B) 10.000

10.000

630-80342  
 

2,000.0020.000

1,000.00

20.000

EACH

100.00000

0065 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

15.00000

0070 Portable Message Sign Panel 2.000

2.000

630-80355  
 

12,000.004.000

6,000.00

4.000

EACH

3,000.00000

0075 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

0.10000

0080 Traffic Cone 10.000

10.000

630-80380  
 

2.0020.000

1.00

20.000

EACH

0.10000

0085 Mobile Pavement Marking Zone 0.500

0.500

630-80511  
 

15,000.001.000

7,500.00

1.000

L S 

15,000.00000

0090 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 284,231.0083,321.50284,231.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0095 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 284,231.0083,321.50$284,231.00$CURRENT AMTPROJECT TOTAL


